

# Jordan National E-Invoicing (JoFotara) SaaS Platform - Master Plan & Phase 1 Reference

## Executive Summary

This document serves as a reference architecture and implementation roadmap for building a multi-tenant SaaS invoicing platform integrated with Jordan's National E-Invoicing System (JoFotara).

## Market Research

Competitor analysis covers Qaydk, FawtraPlus, Odoo Accounting, and local invoicing solutions. Key opportunities include superior UX, automated synchronization, multi-branch support, advanced analytics, and Jordan-focused compliance.

## Recommended Technology Stack

Backend: Laravel 12. Database: PostgreSQL. Multi-Tenancy: Stacl Tenancy. Admin Panel: Filament. Queue: Redis. Search: Meilisearch. Storage: S3 Compatible Storage. Monitoring: Sentry and Laravel Pulse.

## System Architecture

Multi-tenant architecture with tenant isolation, subscription engine, feature flags, invoicing engine, JoFotara connector, reporting engine, notification service, and API gateway.

## Phase 1 Scope (MVP)

Super Admin, Company Management, Subscription Plans, Feature Keys, Tenant Provisioning, Users & Roles, Customers & Suppliers, Products & Services, Invoice Templates, PDF Generation, WhatsApp & Email Sharing, JoFotara Integration, Dashboard Analytics.

## Database Design

Core tables: tenants, domains, companies, subscriptions, plans, feature\_keys, users, roles, permissions, customers, suppliers, contacts, products, categories, invoices, invoice\_items, payments, tax\_profiles, joFotara\_credentials, sync\_logs, audit\_logs.

## Epic Breakdown

Epic 1: Foundation & Tenancy. Epic 2: Identity & Permissions. Epic 3: Products & Inventory. Epic 4: CRM. Epic 5: Invoicing Engine. Epic 6: JoFotara Integration. Epic 7: Reporting & Analytics. Epic 8: Billing & Subscriptions.

## Phase 1 Database Highlights

Unified parties table for customers and suppliers. Invoice header/details structure. Tenant-aware indexing. Audit trail and synchronization logs. Soft deletes and activity tracking.

## Roadmap

Month 1: Architecture & Core Setup. Month 2: Companies, Users, Products. Month 3: Invoices & PDF Engine. Month 4: JoFotara Integration. Month 5: Analytics & Reporting. Month 6: Production Launch.

## Future Phases

Inventory, Purchase Orders, POS, Mobile App, AI Assistant, Multi-Warehouse, E-Commerce Connectors, Banking Integrations, Advanced Financial Reports.

## Phase 1 Core Tables

tenants companies plans subscriptions feature\_keys company\_feature\_keys users roles  
permissions parties (customers/suppliers) products categories invoices invoice\_items payments  
joFotara\_credentials sync\_logs audit\_logs